
 

 
 

_________________________________________________________________________________________________________ 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. 

This notice and the Board agenda for the current month are available on the State Public Works Board website. Please 

click here to view. The full Board member briefing package is available upon request. Please send an email to 

Kat.Lee@dof.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public 

meeting are invited to make their requests and preferences known to Kat Lee at (916) 445-9694 or e-mail to 

Kat.lee@dof.ca.gov , five days prior to the meeting. 

 

STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 

Friday, July 23, 2021 at 1:00 pm 
This meeting will take place virtually and can be accessed through the following link or phone numbers*: 

https://us06web.zoom.us/j/86016244256?pwd=WUZ6SkVlMU1TUXNVeVIrKzNIV3ZMUT09 
Meeting ID: 860 1624 4256 

Passcode: &dy#6gtm 

Or 

Phone: (669) 219 2599** 

(669) 900 9128** 

(213) 338 8477** 

Meeting ID: 860 1624 4256 

Passcode: 48679151 

I.  Roll Call  

 

II.  Bond Items Page 2 

 

III.  Minutes Page 4 

 

IV.  Consent Items Page 4 

 

V.  Action Items Page 18 

 

VI.  Other Business  Page 21 

 

VII.  General Public Comment  Page 21 

 

VIII. Reportables   Page 22 
 

 

*Due to the Governor’s proclamation of a State of Emergency resulting from the threat of COVID-19, and 

pursuant to the Governor’s Executive Order N-29-20, as withdrawn and replaced on June 11, 2021, by Executive 

Order N-08-21, the Board meeting will take place entirely virtually on July 23, 2021. Members of the Board will 

participate in this meeting remotely via telephonic or video conference. The meeting may be observed 

through the Zoom link and telephone number identified above. If using the Zoom platform, please install the 

Zoom application and enter the virtual conference room prior to the 10:00 a.m. meeting start time.  Members of 

the public may participate through telephone, the Zoom platform, or by submitting public comment in 

advance. If members of the public wish to submit comments in advance, the Board asks members of the public 

to provide written comments to Kat.Lee@dof.ca.gov prior to the meeting. To the extent possible, all written 

comments will be distributed to the members of the Board prior to the meeting. 

** This phone number IS NOT a toll free number. 

http://www.spwb.ca.gov/
http://www.spwb.ca.gov/
mailto:Kat.lee@dof.ca.gov
https://us06web.zoom.us/j/86016244256?pwd=WUZ6SkVlMU1TUXNVeVIrKzNIV3ZMUT09
mailto:Kat.Lee@dof.ca.gov
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BOND ITEMS 
BOND ITEM—1 

DEPARTMENT OF GENERAL SERVICES (7760) 

SACRAMENTO REGION: GREGORY BATESON BUILDING RENOVATION 

SACRAMENTO COUNTY 
 

Authority: 2018 Budget Act, Item 7760-301-0001 (2); 

 2021 Budget Act, Item 7760-301-0660 (1)  
 
 

Consider adoption of a resolution to: 

 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Department of General Services and the 

Board. 

 

4) Authorize and direct Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver any documents as may be 

necessary to carry out the purpose of this resolution. 
 

Total Bond Appropriations         $191,585,000 

 

 

STAFF ANALYSIS ITEM—1 
Department of General Services 

Sacramento Region: Gregory Bateson Building Renovation 

Sacramento County 

Action Requested 

If approved, the requested action would adopt a resolution authorizing actions to be 

taken to provide for interim financing, authorize the sale of lease revenue bonds, and 

other related actions. 
 

The Legislature has authorized the Board to issue lease revenue bonds to finance 

certain costs for this project.  It is anticipated that certain capital expenditures will need 

to be made prior to the Board issuing bonds for this project.  The proposed resolution will 

authorize actions to be taken to cause interim loans to be made from the General Fund 

or the Pooled Money Investment Account to pay for these costs.  The proposed 

resolution also authorizes the sale of lease revenue bonds for the reimbursement of 

capital expenditures for the project and repayment of the interim loans. 
 
 

Scope Description 



 

3 

SPWB July 23, 2021 – Staff Analysis 

 

This project is within scope. The comprehensive renovation of the Gregory Bateson 

Building will incorporate improvements to fire and life safety; accessibility; repairs to 

historic elements that are deteriorating or causing deterioration; hazardous materials 

removal; replacement of the plumbing and heating, ventilating and air conditioning 

systems; and replacement of the electrical, telecommunications and security systems. 

The project includes restoration of historic elements and provides a new office layout 

using modular furniture and optimizing occupant density. The project will target Zero 

Net Energy.   
 

Funding and Cost Verification 

The project is within cost. The Budget Act of 2018 provided $5,213,000 for the 

performance criteria phase of this project, and the Budget Act of 2021 provides 

$191,585,000 for the design-build phase. 
  

$196,798,000 Total authorized project costs 

$196,798,000 Total estimated project costs 

$5,213,000 Costs previously allocated for performance criteria 

$191,585,000 Project costs to be allocated for design-build: $13,991,000 

preconstruction phase ($12,351,000 contract, $450,000 A&E, $1,190,000 

other project costs); and $177,594,000 progressive design-build phase 

($152,328,000 contract/GMP, $11,528,000 contingency, $3,527,000 A&E, 

and $10,211,000 other project costs) 
 

CEQA 

The Notice of Determination was filed with the State Clearinghouse on October 11, 

2019, and the 30-day statute of limitations expired without challenge. 
 

Real Estate Due Diligence  

A Summary of Conditions Letter for this project was completed on January 7, 2020, and 

no issues that would adversely affect the beneficial use and quiet enjoyment of the 

project were identified. 
 

Project Schedule 

Start Preconstruction Phase  September 2021 

Approve Guaranteed Maximum Price January 2022  

Award Design-Build Contract   February 2022 

Start Construction  March 2022 

Estimated project completion   November 2024 
 
 

Staff Recommendation:       Adopt resolution. 
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MINUTES  
 

Consider approving the minutes from the June 11, 2021 and June 23, 2021 meetings. 

Staff have reviewed the minutes from the June 11, 2021 and June 23, 2021 meetings 

and recommend approval. 

 

 

Staff Recommendation: Approve minutes from the June 11, 2021 and June 23, 

2021 meetings. 

 

 

 

CONSENT ITEMS 

CONSENT ITEM—1 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 

BADGER FIRE STATION: REPLACE FACILITY  

TULARE COUNTY 

 

Authority: 2006 Budget Act, Item 3540-301-0660 (6) as reappropriated by the 2008,  

  2009, 2011, 2013, 2016, and 2019 Budget Acts  

 2014 Budget Act, Item 3540-301-0660 (16) as reappropriated by the 2016  

Budget Act 

  2017 Budget Act, Item 3540-301-0660 (1) as reappropriated by the 2019  

Budget Act 

 

 

Consider approving an augmentation              $667,000 

(7.0 percent of total project appropriations) 

(17.0 percent cumulative) 

 

STAFF ANALYSIS ITEM—1 
Department of Forestry and Fire Protection 

Badger Forest Fire Station: Replace Facility 

Tulare County 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

The project is within scope. The project consists of the construction of a new, single-

engine forest fire station based on the Department of Forestry and Fire Protection’s 

(CAL FIRE) February 2003 Facility Program Policy Guidelines on the existing, 

state-owned, seven-acre site.  The new facility includes a 3,200 square foot (sf) 8-bed 

barracks/mess hall building; an approximately 2,000 sf two-bay apparatus building; and 

a pump house/generator building.  Site work includes paving, sewer, water, curbs, 
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sidewalks, gas, electrical, telephone, irrigation, grading, compaction, landscaping, and 

all associated utilities and appurtenances. The project also includes the demolition of 

the existing apparatus and barracks building and associated site improvements after 

the new station is built. 

 

Funding and Cost Verification 

This project is not within cost. A total of $9,551,000 lease revenue bonds was 

appropriated in the 2006, 2014, and 2017 Budget Acts ($580,000 preliminary plans, 

$579,000 working drawings, and $8,392,000 construction). Two previous augmentations 

totaled $952,000. An additional augmentation in the amount of $667,000 (7.0 percent 

of total project appropriations and 17.0 percent cumulative) is needed for the 

completion of the construction phase. Specifically, the augmentation is needed to 

address project delays, additional regulatory inspections, unforeseen site conditions, 

quality assurance travel, extended cost of builders risk insurance, and replenishment of 

project contingency.   The project is 70 percent complete with an estimated 

completion date of September 2021.  

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to recommend the Board 

approve the augmentation no sooner than 20 days from that date. 

 

$10,504,000 Total authorized project cost 

$11,171,000 Total estimated project costs 

 

$10,504,000 Costs previously allocated:  $580,000 preliminary plans, $579,000 working 

drawings, $9,345,000 construction ($6,778,000 contract, $1,284,000 

contingency, $576,000 A&E, $669,000 other project costs, and $38,000 

agency retained) 

 

$     667,000 Requested augmentation: $352,000 contingency,  

$161,000 A&E, and $154,000 other project costs 

 

 

CEQA 

The Department of General Services (DGS), on behalf of CAL FIRE, filed a Notice of 

Determination with the State Clearinghouse on May 9, 2013 and the statute of 

limitations expired in June 2013. 

 

Real Estate Due Diligence 

DGS, on behalf of CAL FIRE, completed a Summary of Conditions Letter on June 9, 2008 

and no significant issues that would adversely affect the beneficial use and quiet 

enjoyment of this project were identified; this will be updated before bonds are issued 

for this project. 

 

Project Schedule 

Approve preliminary plans  May 2014 

Complete working drawings June 2018 

Start construction   December 2018 

Complete construction  November 2021 



 

6 

SPWB July 23, 2021 – Staff Analysis 

 

   

 

Staff Recommendation:   Approve an augmentation. 

 

 

CONSENT ITEM—2 
DEPARTMENT OF FORESTRY AND FIRE PROTECTION (3540) 

STATEWIDE – REPLACE COMMUNICATIONS FACILITIES, PHASE V 

VARIOUS COUNTIES 

 

Authority: 2016 Budget Act, Item 3540-301-0001 (3) 

2018 Budget Act, Item 3540-301-0001 (4.5), as partially reverted by the  

2019 Budget Act 

 2019 Budget Act, Item 3540-301-0001 (2.5), as reappropriated by the 2020  

Budget Act 

 

 

Consider approving an augmentation              $311,000 

(7.9 percent of total project appropriations) 

(12.4 percent cumulative) 
 

STAFF ANALYSIS ITEM—2 
Department of Forestry and Fire Protection 

Statewide – Replace Communications Facilities, Phase V 

Various Counties 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

The project is within scope. The current project consists of the replacement of existing 

telecommunications infrastructure at six communication facilities, with new 

telecommunications towers, vaults and other supporting infrastructure as required, and 

the addition of a new tower at a seventh site. The scope of the work includes 

installation of new emergency backup generators, fuel systems, multi-purpose alarms, 

heating, venting, and cooling systems, and VHF microwave communication equipment 

complete with all necessary accessories. Site work includes demolition of replaced 

structures, extension of utilities, road and site paving, and security fencing as site needs 

dictate. Access roads to each site to be maintained/repaired during and after 

construction. 

 

This new infrastructure will be built to meet essential services seismic standards current 

code, to withstand 100 mph winds, local ice and snow loading and have 25-year 

serviceable life spans. Towers are self-supporting,  

4-legged lattice structures with upper monopoles and safety ladders, platforms and 

lightning arrestors. Radio equipment vaults are concrete construction.  

 

Funding and Cost Verification 

This project is not within cost. On July 13, 2020, the Board took an action recognizing an 

anticipated deficit for this project. On October 9, 2020, the Board, via delegated 
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authority, authorized a $175,000 augmentation to the preliminary plans phase of this 

project. It was originally expected that the working drawings augmentation would be 

requested immediately after. However, due to technical difficulties, the preliminary 

plans augmentation was not made available to the Department of Forestry and Fire 

Protection (CAL FIRE) until April 2021. CAL FIRE is now requesting an augmentation for 

$311,000 to the working drawings phase. The increase is needed for the tower 

consultant to do the tower modeling, drafting and design, incorporate site specific 

information in the plans, update Geotech reports, and conduct lead and asbestos 

sampling at one site. 
 

The 2016 Budget Act, Item 3540-301-0001 (3), the 2018 Budget Act, Item 3540-301-0001 

(4.5), and the 2019 Budget Act, Item 3540-301-0001(2.5), appropriated a total of 

$3,926,000 General Fund for the preliminary plans and working drawing phases of this 

project. The increase in the working drawings phase is associated with the change in 

direction the state has made with tower projects moving forward. Previously, California 

Office of Emergency Services (OES) would procure and install all state tower 

equipment. To reduce delays and associated settlement charges, the state has now 

put the procurement and installation of all tower equipment in the scope for the 

general contractor. OES provided site specific equipment information, along with 

installation, testing and inspection procedures to be added to the project construction 

documents for each site. The design consultant must incorporate all OES provided 

information into the project construction documents for each site. This augmentation 

also covers the increase in project costs associated with the additional hazmat 

sampling at Sierra Vista. 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to recommend the Board 

approve the augmentation no sooner than 20 days from that date. 

 

$  4,101,000 Total authorized project cost 

$36,531,000 Total estimated project cost: $2,032,000 preliminary plans, $2,360,000 

working drawings, $32,139,000 construction ($23,425,000 contract, 

$1,640,000 contingency, $2,549,000 A&E, and $4,525,000 other project 

costs) 

 

$  4,081,000 Project costs previously allocated: $2,032,000 preliminary plans and 

$2,049,000 working drawings 

 

$       90,000 Previous fund shift amount: $90,000 (working drawings to preliminary 

plans) 

 

$     311,000 

 

Requested augmentation: $311,000 working drawings 

$ 32,139,000 Future funding: $32,139,000 construction ($23,425,000 contract, 

$1,640,000 contingency, $2,549,000 A&E, and $4,525,000 other project 

costs) 

 

CEQA 

The Department of General Services (DGS) filed the following notices for specific sites 

with the State Clearinghouse on behalf of CAL FIRE on following dates:  
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Mount Oso: A Notice of Exemption was filed with the State Clearinghouse on January 

15, 2019, and the 35-day statute of limitations expired without challenge on February 19, 

2019.  

 

 

Sierra Vista: A Notice of Exemption was filed with the State Clearinghouse on January 

18, 2019, and the 35-day statute of limitations expired without challenge.  

 

Pierce: A Notice of Exemption was filed with the State Clearinghouse on September 04, 

2018, and the 35-day statute of limitations expired without challenge October 9, 2019.  

 

Banner: A Notice of Determination was filed with the State Clearinghouse on June 6, 

2019, and the 35-day statute of limitations expired without challenge July 11, 2019.  

 

Pratt: A Notice of Exemption was filed with the State Clearinghouse on September 04, 

2018, and the 35-day statute of limitations expired without challenge October 9, 2019.  

 

Bunchgrass: A Notice of Exemption was filed with the State Clearinghouse on 

September 04, 2018, and the 35-day statute of limitations expired without challenge 

October 9, 2019. 

 

Real Estate Due Diligence 

DGS completed Summary of Conditions Letters for the following sites on behalf of  

CAL FIRE on the following dates:  

 

Mount Oso: A Summary of Conditions Letter for this project was completed on April 26, 

2019, and no issues that would adversely affect the beneficial use and quiet enjoyment 

of the project were identified.  

 

Sierra Vista: A Summary of Conditions Letter for this project was completed on May 2, 

2019, and no issues that would adversely affect the beneficial use and quiet enjoyment 

of the project were identified.  

 

Pierce: A Summary of Conditions Letter for this project was completed on May 30, 2019, 

and no issues that would adversely affect the beneficial use and quiet enjoyment of 

the project were identified.  

 

Banner: A Summary of Conditions Letter for this project was completed on May 2, 2019, 

and no issues that would adversely affect the beneficial use and quiet enjoyment of 

the project were identified.  

 

Pratt: A Summary of Conditions Letter for this project was completed on July 1, 2019, 

and no issues that would adversely affect the beneficial use and quiet enjoyment of 

the project was identified.  

 

Bunchgrass: A Summary of Conditions Letter for this project was completed on 

September 23, 2019, and no issues that would adversely affect the beneficial use and 

quiet enjoyment of the project were identified. 
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Project Schedule 

Approve preliminary plans  July 2020 

Complete working drawings February 2023 

Start construction   August 2023 

Complete construction  March 2028 

 

 

Staff Recommendation:   Approve an augmentation. 
 

 

CONSENT ITEM—3 
CALIFORNIA COMMUNITY COLLEGES (6870) 

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES PIERCE COLLEGE: 

INDUSTRIAL TECHNOLOGY REPLACEMENT 

LOS ANGELES COUNTY 

 

Authority: 2020 Budget Act, Item 6870-301-6087(20), as reappropriated by the 2021 

Budget Act 

 

 

Consider approving preliminary plans 

 

 

STAFF ANALYSIS ITEM—3 
California Community Colleges 

Los Angeles Community College District 

Los Angeles Pierce College, Industrial Technology Replacement 

Los Angeles County 

Action Requested 

If approved, the requested action will approve preliminary plans. 

 

Scope Description 

This project is within scope. The proposed project includes demolition of two unsafe 

existing buildings and the construction of a new 29,773 assignable square feet building 

with space for the Automotive Technology, Electronics, Engineering Design and 

Technology, Machining, Computer Numerical Control Machining, and Welding 

programs. 

 

Funding and Project Cost Verification 

This project is not within cost. The total estimated cost of the project is $41,028,000 

($16,955,000 GO Bond and $24,073,000 local) compared to $33,090,000 ($16,737,000 

GO Bond and $16,353,000 local) at the time of the 2020 Budget Act.  This difference 

reflects that the increase in escalation is more than the reduction in the California 

Construction Cost Index, with the district funding additional costs.  Drivers for the cost 

increase include the need for a wider fire lane for automotive technology; the 

complexity of technical spaces, including the need for specialized equipment; 

electrification of the HVAC system; and more expansive site work to meet storm drain 

requirements in areas with impervious soils.  The state share of the preliminary plan and 
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working drawing phases were appropriated in the 2020 Budget Act and the state share 

of construction phase is anticipated in a future budget. 

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to approve the preliminary plans 

no sooner than 20 days from that date. 

 

 

$2,600,000 Total authorized project cost 

$41,028,000 Total estimated project cost 

$673,000 State costs previously allocated: $673,000 preliminary plans 

$672,000 Local costs previously allocated: $672,000 preliminary plans 

$16,282,000 State costs to be allocated: $509,000 working drawings and 

$15,773,000 construction 

$23,401,000 Local costs to be allocated: $746,000 working drawings, $22,624,000 

construction, and $31,000 group II equipment. 

 

CEQA  

The district filed a Notice of Determination with the State Clearinghouse on  

June 10, 2019, and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for 

general obligation bond projects. 

 

Project Schedule  

Approve preliminary plans    July 2021 

Complete working drawings  November 2022 

Start construction      June 2023 

Complete construction   December 2025 

 

 

Staff Recommendation:   Approve preliminary plans. 
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CONSENT ITEM—4 
CALIFORNIA COMMUNITY COLLEGES (6870) 

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES TRADE-TECHNICAL 

COLLEGE: DESIGN AND MEDIA ARTS 

LOS ANGELES COUNTY 

 

Authority: 2020 Budget Act, Item 6870-301-6087(11) as reappropriated by the 2021 

Budget Act 

 

 

Consider approving preliminary plans 
 

 

STAFF ANALYSIS ITEM—4 
California Community Colleges 

Los Angeles Community College District 

Los Angeles Trade-Technical College, Design and Media Arts 

Los Angeles County 

Action Requested 

If approved, the requested action will approve preliminary plans. 

 

Scope Description 

This project is within scope. The proposed project includes demolition of the existing 

Sage Hall and the construction of a new, three-story, 59,240 assignable-square-feet 

(ASF) instructional building consisting primarily of laboratory, lecture, and office spaces 

to fulfill the instructional needs of their Digital Video and Audio, Digital Media Mobile 

Applications and Web Design, Fashion Design, Fashion Merchandising, Fashion 

Technology, Sign Graphics, Tailoring, and Visual Communications programs. 

 

Funding and Project Cost Verification 

This project is not within cost. The total estimated cost of the project is $84,841,000 

($35,671,000 GO Bond and $49,170,000 local) compared to $69,741,000 ($35,317,000 

GO Bond and $34,424,000 local) at the time of the 2020 Budget Act.  This difference 

reflects that the increase in escalation is more than the reduction in the California 

Construction Cost Index, with the district funding additional costs. Drivers for the cost 

increase include the specialized space and equipment for the Digital Media Lab, a 

freight elevator for large items (e.g. fabric rolls, graphics materials/boards), and energy 

efficiencies such as additional photovoltaics, centralized steam, a perforated façade, 

and electrification of the HVAC system.  The state share of the preliminary plan and 

working drawing phases were appropriated in the 2020 Budget Act and the state share 

of the construction phase is anticipated in a future budget. 

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to approve the preliminary plans 

no sooner than 20 days from that date. 
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$5,279,000 Total authorized project cost 

$84,841,000 Total estimated project cost 

$1,370,000 State costs previously allocated: $1,370,000 preliminary plans 

$1,369,000 Local costs previously allocated: $1,369,000 preliminary plans 

$34,301,000 State costs to be allocated: $1,040,000 working drawings and 

$33,261,000 construction 

$47,801,000 Local costs to be allocated: $1,500,000 working drawings, $45,670,000 

construction, and $631,000 group II equipment. 

 

CEQA  

The district filed a Notice of Determination with the State Clearinghouse on May 9, 2019, 

and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for 

general obligation bond projects. 

 

Project Schedule  

Approve preliminary plans    July 2021 

Complete working drawings  February 2023 

Start construction      September 2023 

Complete construction   March 2026 

 

 

Staff Recommendation:   Approve preliminary plans. 

 

 

CONSENT ITEM—5 
CALIFORNIA COMMUNITY COLLEGES (6870) 

LOS ANGELES COMMUNITY COLLEGE DISTRICT, LOS ANGELES VALLEY COLLEGE: 

ACADEMIC BUILDING 2 

LOS ANGELES COUNTY 

 

Authority: 2020 Budget Act, Item 6870-301-6087(5), as reappropriated by the 2021 

Budget Act 

 

 

Consider approving preliminary plans. 
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STAFF ANALYSIS ITEM—5 
California Community Colleges 

Los Angeles Community College District 

Los Angeles Valley College, Academic Building 2 

Los Angeles County 

Action Requested 

If approved, the requested action will approve preliminary plans. 

 

Scope Description 

This project is within scope. The proposed project includes demolition of the existing 

Humanities, Foreign Language, and Engineering buildings and the construction of a 

new 34,451 assignable square feet Academic building with space for the English, English 

as a Second Language, Speech Communications, Foreign Language, Sociology and 

Ethnic Studies, Media Arts, and Machine/Computer Technology programs. 

 

Funding and Project Cost Verification 

This project is not within cost. The total estimated cost of the project is $57,297,000 

($23,801,000 GO Bond and $33,496,000 local) compared to $47,131,000 ($23,852,000 

GO Bond and $23,279,000 local) at the time of the 2020 Budget Act.  This difference 

reflects that the increase in escalation is more than the reduction in the California 

Construction Cost Index, with the district funding additional costs. During early 

coordination, the Division of State Architecture, the local Fire Marshal, and the design 

team, identified the need to add a fire lane, a new accessible pathway, utility tunnel 

work, and more expansive site work to meet storm water draining requirements in areas 

with impervious soils.  The state share of the preliminary plan and working drawing 

phases were appropriated in the 2020 Budget Act and the state share of construction 

phase is anticipated in a future budget. 

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to approve the preliminary plans 

no sooner than 20 days from that date. 

 

$3,580,000 Total authorized project cost 

$57,297,000 Total estimated project cost 

$931,000 State costs previously allocated: $931,000 preliminary plans 

$931,000 Local costs previously allocated: $931,000 preliminary plans 

$22,870,000 State costs to be allocated: $706,000 working drawings and 

$22,164,000 construction 

$32,565,000 Local costs to be allocated: $1,012,000 working drawings, $30,795,000 

construction, and $758,000 group II equipment. 

 

CEQA  

The district filed a Notice of Determination with the State Clearinghouse on 

February 7, 2020, and the 30-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for 

general obligation bond projects. 

 

Project Schedule  

Approve preliminary plans    June 2021 

Complete working drawings  November 2022 

Start construction      May 2023 

Complete construction   August 2025 

 

 

Staff Recommendation:   Approve preliminary plans. 

 

 

CONSENT ITEM—6 
CALIFORNIA COMMUNITY COLLEGES (6870) 

LOS ANGELES COMMUNITY COLLEGE DISTRICT, WEST LOS ANGELES COLLEGE: PLANT 

FACILITIES SHOP REPLACEMENT 

LOS ANGELES COUNTY 

 

Authority: 2020 Budget Act, Item 6870-301-6087 (15) as reappropriated by the 2021 

Budget Act 

 

 

Consider approving preliminary plans 
 

 

STAFF ANALYSIS ITEM—6 
California Community Colleges 

Los Angeles Community College District 

West Los Angeles College, Plant Facilities/Shops Replacement 

Los Angeles County 

Action Requested 

If approved, the requested action will approve preliminary plans. 

 

Scope Description 

This project is within scope. The proposed project includes demolition of the existing 

bungalows and storage structure and construction of a new 13,211 assignable-square-

foot plant facilities and shops building on the same plot. 

 

Funding and Project Cost Verification 

This project is not within cost. The total estimated cost of the project is $14,138,000 

($5,751,000 GO Bond and $8,387,000 local) compared to $11,505,000 ($5,788,000 GO 

Bond and $5,717,000 local) at the time of the 2020 Budget Act. This difference reflects 

that the increase in escalation is more than the reduction in the California Construction 

Cost Index, with the district funding additional costs. Drivers of the cost increase include 

an underestimate of the costs associated with the building shell, increased grading to 

achieve a flat site for shops and yards, and more expansive site work to meet storm 

drain requirements in areas with impervious soils. The state share of the preliminary plan 
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and working drawing phases were appropriated in the 2020 Budget Act and the state 

share of construction phase is anticipated in a future budget. 

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to approve the preliminary plans 

no sooner than 20 days from that date. 

 

$979,000 Total authorized project cost 

$14,138,000 Total estimated project cost 

$252,000 State costs previously allocated: $252,000 preliminary plans 

$252,000 Local costs previously allocated: $252,000 preliminary plans 

$5,499,000 State costs to be allocated: $193,000 working drawings and $5,306,000 

construction 

$8,135,000 Local costs to be allocated: $13,000 preliminary plans, $269,000 

working drawings, $7,846,000 construction, and $7,000 group II 

equipment. 

 

CEQA  

The district filed a Notice of Determination with the State Clearinghouse on August 5, 

2020, and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for 

general obligation bond projects. 

 

Project Schedule  

Approve preliminary plans    July 2021 

Complete working drawings  August 2022 

Start construction      May 2023 

Complete construction   December 2024 

 

 

Staff Recommendation:   Approve preliminary plans. 
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CONSENT ITEM—7 
CALIFORNIA COMMUNITY COLLEGES (6870) 

WEST VALLEY-MISSION COMMUNITY COLLEGE DISTRICT, MISSION COLLEGE: PERFORMING 

ARTS BUILDING 

SANTA CLARA COUNTY 

 

Authority: 2020 Budget Act, Item 6870-301-6087 (4) as reappropriated by the 2021 

Budget Act 

 

 

Consider approving preliminary plans 

 

 

STAFF ANALYSIS ITEM—7 
California Community Colleges 

West Valley-Mission Community College District 

Mission College: Performing Arts Building 

Santa Clara County 

Action Requested 

If approved, the requested action will approve preliminary plans. 

 

Scope Description 

This project is within scope. The proposed project includes construction of a new 21,605 

assignable square foot Performing Arts building that would promote a complete 

campus concept for facilities and enhance instructional programs for students.  

 

Funding and Project Cost Verification 

This project is not within cost. The total estimated cost of the project is $54,712,000 

($14,007,000 GO Bond and $40,704,000 local) compared to $30,686,000 ($14,089,000 

GO Bond and $16,597,000 local) at the time of the 2020 Budget Act. This difference 

reflects that the increase in escalation is more than the reduction in the California 

Construction Cost Index, with the district funding additional costs. Drivers of the cost 

increase include an initial underestimate of circulation space needed. For example 

three exits are required from the lobby and the theater gallery and catwalk areas 

require separate exits. Ramps were required to meet accessibility requirements, and 

larger-than-anticipated corridors are necessary to move musical instruments and 

theatrical equipment. While ASF remains virtually unchanged, gross square footage has 

increased by 14 percent.  In addition to circulation, the district has included non-state 

supportable parking and adjacent site improvements into the project. Additional 

increased costs are due to the local demand for construction and the use of materials 

of higher quality than required by code.  The state share of preliminary plans and 

working drawings were appropriated in the 2020 Budget Act and the state share of the 

construction phase is anticipated in a future budget.   

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to approve the preliminary plans 

no sooner than 20 days from that date. 
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$2,047,000 Total authorized project cost 

 

$54,712,000 Total estimated project cost 

 

$574,000 State costs previously allocated: preliminary plans  

 

$573,000 Local costs previously allocated: preliminary plans  

 

$13,433,000 State costs to be allocated: $450,000 working drawings and 

$12,983,000 construction 

 

$40,132,000 Local costs to be allocated: $450,000 working drawings and 

$39,682,000 construction and equipment 

 

CEQA  

The district indicates it filed a Notice of Determination (NOD) with the County Clerk for 

its Master Plan in 2009, and that the 30-day statute of limitations expired without 

challenge.  However, the district is having difficulty providing evidence of the filing.  On 

March 2, 2021, the district provided a letter indicating that the 2009 Master Plan 

included the Performing Arts Facility and demonstrating that the NOD remains valid.   

 

The Department of Finance will require proof of completion of the CEQA process prior 

to the approval of working drawings. 

 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for 

general obligation bond projects. 

 

Project Schedule  

Approve preliminary plans    July 2021 

Complete working drawings  March 2022 

Start construction      August 2023 

Complete construction   October 2025 

 

 

Staff Recommendation:  Approve preliminary plans. 
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ACTION ITEMS 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665)  

INITIAL OPERATING SEGMENT, SECTION 1  

VARIOUS COUNTIES 

 

Authority:  2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018 

Budget Act 

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018 

Budget Act 

2014 Budget Act, Item 2665-306-3228 (1),  

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 15854 of the Government Code  

 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent 

domain by the High Speed Rail Authority to acquire the following properties or interests 

in property for the High Speed Train System: 
 

 

1. Leonardo Bros Property (Fresno County) 

Authority Parcel Numbers: FB-10-1682-1 and FB-10-1682-2 

Assessor Parcel Numbers: 385-180-92S and 385-180-95S 

 

2. Security Land and Loan Property (Kings County) 

Authority Parcel Numbers: FB-16-1025-1 and FB-16-1025-2 

Assessor Parcel Number: None Assigned 

 

3. Oregel Property (Madera County) 

Authority Parcel Number: MF-20-1285-1 

Assessor Parcel Number: 036-240-013 

 

 

STAFF ANALYSIS ITEM—1 
 

Item Pulled 
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ACTION ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 

CHUCKAWALLA VALLEY STATE PRISON - HEALTH CARE FACILITY IMPROVEMENT PROGRAM 

RIVERSIDE COUNTY 

 

Authority: Section 28 of Chapter 7, Statutes of 2007 

 

 

Consider approving an augmentation           $3,617,000 

(1.2 percent of total project appropriations) 

(15.2 percent cumulative) 

 

STAFF ANALYSIS ITEM—2 
Department of Corrections and Rehabilitation 

Chuckawalla Valley State Prison - Health Care Facility Improvement Program 

Riverside County 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

The project is within scope. The Health Care Facility Improvement Program (HCFIP) 

project at Chuckawalla Valley State Prison (CVSP) will support CVSP’s operation as a 

Basic institution as part of the California Department of Corrections and Rehabilitation 

(CDCR) HCFIP strategy to address statewide prison health care deficiencies. The 

purpose of the health care facility improvements at CVSP is to remedy deficiencies in 

primary care, specialty care, pharmacy, laboratory, and health care administration. 

CVSP is one of seventeen institutions designated as a Basic institution. Basic institutions 

will have the capability of providing routine specialized medical services and 

consultation for the generally healthy inmate-patient population. 

 

This project includes renovations and additions to primary care clinics at Facilities A, B, 

C, and D; renovations to the central health services building; and a new health care 

administration building. The new primary care clinic renovations and additions at 

Facilities A, B, C, and D will provide primary health care consultation and treatment 

consistent with the delivery of a basic level of care. The renovated clinics will include 

lab draw stations to increase access to these services in an appropriate setting. The 

central health services renovation will provide specialty clinical services and 

consultation, and emergency treatment, consistent with a basic level of care. The new 

health care administration building will provide offices for health care administration 

staff that have been displaced by clinical activities at CVSP. 

 

Funding and Cost Verification 

This project is not within cost. On July 18, 2014, the State Public Works Board took an 

action to allocate $17,817,000 of the $300,000,000 General Fund appropriated in 

Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900), to fund the design and 

construction of this project. Section 7050(a)(5) of the Penal Code further provides this 

appropriation may also be used for the design and construction of the HCFIP projects 

at state prison facilities.  On August 14, 2015, the Board approved preliminary plans, the 
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use of Inmate/Ward Labor (IWL), and an augmentation for this project in the amount of 

$1,389,000 for a total project cost of $19,206,000. On August 30, 2016, the Board 

recognized a decrease in project authority in the amount of $895,000 for a total project 

cost of $18,311,000. On March 13, 2020, the Board approved an augmentation in the 

amount of $3,017,000 for a total project cost of $21,328,000. 

 

Subsequent to this action, a revised project cost estimate was prepared in association 

with increased construction costs. The increased construction and contingency costs 

are associated with Architectural and Engineering (A/E) design errors and omissions 

(E/Os) related to the omission of low voltage infrastructure pathways at all Sub-projects 

(SPs), plumbing line penetrations between the addition and existing building, and head 

of wall assemblies, relocation of roof drains, and changes to fire dampers at all SP1 

clinics, and pharmacy casework revisions at SP2.  The augmentation is also based on 

additional costs for Inmate/Ward Labor staff, casual labor, guarding, and construction 

inspections due to the extended schedule duration driven by the resolution of E/Os as 

well as COVID-19 related delays and State Fire Marshal requirements to correct existing 

fire-rated tunnel construction at all SP1 clinic renovations.  

 

In addition to the construction cost increases identified above, the A/E design, CDCR 

project management, consultant program management, and utility costs line-items 

increased based on actual costs to date and the revised estimate to construction 

completion. The telecommunications line-item decreased based on actual costs to 

date and the revised estimate to construction completion. In addition, the Group I/II 

Equipment line-item increased based on the addition of erroneously omitted 

equipment. 

 

Based on this new estimate, the total revised project cost is $24,945,000, which is an 

increase of $3,617,000. CDCR is requesting an augmentation of $3,617,000 to cover 

these cost increases for the project. 

 

On July 2, 2021, the Department of Finance notified the chairs of the Joint Legislative 

Budget and fiscal committees in each house of its intent to recommend the Board 

approve the augmentation no sooner than 20 days from that date.   

 

$21,328,000 Total authorized project costs 

$24,945,000 Total estimated project costs 

 

$21,328,000 Project costs previously allocated: $911,000 for preliminary plans, 

$734,000 for working drawings, and $19,683,000 for construction 

($14,670,000 contract, $880,000 contingency, $676,000 A/E, $1,258,000 

other project costs, and $2,199,000 agency retained items) 

 

$  3,617,000 Augmentation to be allocated: an increase of $3,617,000 for 

construction ($2,969,000 contract, $178,000 contingency, $51,000 A/E, 

$519,000 other project costs, and a decrease of $100,000 agency 

retained items) 

 

CEQA 

CDCR filed a Notice of Exemption with the State Clearinghouse on May 8, 2015 and the 

35-day statute of limitations expired without challenge. 
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Real Estate Due Diligence 

The Department of General Services, on behalf of CDCR, completed a Summary of 

Conditions Letter for this project on July 9, 2013 and no issues that would adversely 

affect the beneficial use and quiet enjoyment of the project were identified. 

 

Project Schedule 

Approve preliminary plans  August 2015 

Complete working drawings August 2016 

Start construction   November 2016 

Complete construction  April 2023 

  

 

Staff Recommendation:   Approve an augmentation. 

 

 

OTHER BUSINESS 
NONE 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
Reportable Items 

For the July 23, 2021 Board Meeting 

Actions Authorized by Staff from May 29, 2021 through July 12, 2021 

As Authorized by Resolution of the Board dated December 13, 2019 

Department/Org Code Project Title Project Authority Action Amount/(Percent) 

California Conservation 

Corps (3340) 

 

CCC-Residential Center, 

Auberry: New Residential 

Center, 

Fresno County 

 

2018 Budget Act, Item 

3340-301-0001 (2) as 

reappropriated by the 

Budget Act of 2019 

Approve an 

augmentation 

$137,000 

 

(3.2 percent of total 

project appropriations) 

(3.2 percent 

cumulative) 

 

Department of Forestry 

and Fire Protection 

(3540) 

 

Bieber Forest Fire 

Station/Helitack Base: 

Relocate Facility, 

Lassen County 

 

2007 Budget Act, Item 

3540-301-0660(6), as 

reappropriated by the 

Budget Acts of 2009, 2011, 

2013, 2016 and partially 

reverted by the Budget 

Act of 2019 

2014 Budget Act, Item 

3540-301-0660 (8), as 

reappropriated by the 

Budget Act of 2016 and 

partially reverted by the 

Budget Act of 2019 

2020 Budget Act, Item 

3540-301-0660 (1) 

 

Approve an 

augmentation 

$673,080 

   

 (2.4 percent of 

total project 

appropriations)

 (2.4 percent of 

cumulative) 
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Department of Parks 

and Recreation (3790) 

 

El Capitan State Beach, 

Entrance Improvements, 

Santa Barbara County 

 

2016 Budget Act, Item 

3790-301-6051 (1); 

2019 Budget Act, Item 

3790-301-6051 (2), as 

reappropriated by the 

2020 Budget Act; 

2019 Budget Act, Item 

3790-301-0392 (1)(3), as 

reappropriated by the 

2020 Budget Act 

 

Approve an 

augmentation 

$238,000 

 

(5.4 percent of total 

project appropriations) 

(5.4 percent of 

cumulative) 

Department of Parks 

and Recreation (3790) 

 

Old Town San Diego 

State Historic Park 

Building Demolition and 

Immediate Public Use, 

San Diego County 

 

2009Budget Act, Item 

3790-301-6051(10), as 

reappropriated by  

the 2015 Budget Act; 

2019 Budget Act , Item 

3790-301-6051 

Approve 

increased cost 

within 

appropriation 

$806,000 

Department of Public 

Health (4265) 

 

Viral and Rickettsial 

Disease Laboratory 

Enhanced Upgrade, 

Contra Costa County 

 

2007 Budget Act, item 

4265-301-0001(1); 

 2015 Budget Act, item 

4265-301-0001 (1), as 

reappropriated by the 

2016 Budget Act; 

 2018 Budget Act, item 

4265-301-0001 (1); 

 2019 Budget Act, item 

4265-301-0001 (1) 

 

Approve an 

augmentation 

$341,000 

  

   (5 percent of 

appropriation)  

 (5 percent 

cumulative) 

Department of 

Corrections and 

Rehabilitation (5225) 

 

Kings County Juvenile 

Project, 

Kings County 

 

 

 

 

 

Sections 1970 – 1978 of 

the Welfare and 

Institutions Code 

Recognize 

revised project 

costs 

$20,112,000 total 

authorized project 

costs 

 

Increase of $7,729,000 

local costs 
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California Community 

Colleges (6870) 

 

Coast Community 

College District, Orange 

Coast College: Chemistry 

Building, 

Orange County 

 

2020 Budget Act, Item 

6870-301-6087 (22); 

2021 Budget Act, Item 

6870-301-6087 (31) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

El Camino Community 

College District, El 

Camino College: Music 

Building Replacement, 

Los Angeles County 

 

2020 Budget Act, Item 

6870-301-6087 (8) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Grossmont-Cuyamaca 

Community College 

District, Grossmont 

College: Liberal 

Arts/Business/Computer 

Science Information 

Systems, 

San Diego County 

2020 Budget Act, Item 

6870-301-6087 (14); 

2021 Budget Act, Item 

6870-301-6087 (26) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Mt. San Antonio 

Community College 

District, Mt. San Antonio 

College: Technology and 

Health Replacement, 

Los Angeles County 

2020 Budget Act, Item 

6870-301-6087 (48) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Napa Valley Community 

College District, Napa 

Valley College: 

Modernize Industrial 

Technology Building 3100, 

Napa County 

 

 

 

 

2020 Budget Act, Item 

6870-301-6087 (21);  

2021 Budget Act, Item 

6870-301-6087 (30) 

Approve 

preliminary 

plans 
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California Community 

Colleges (6870) 

 

South Orange County 

Community College 

District, Saddleback 

College: Science Match 

Building Reconstruction, 

Orange County 

 

2020 Budget Act, Item 

6870-301-6087 (42) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Los Rios Community 

College District, Rancho 

Cordova Educational 

Center: Rancho Cordova 

Phase 2, 

Sacramento County 

 

2020 Budget Act, Item 

6870-301-6087 (3); 

2021 Budget Act, Item 

6870-301-6087 (23) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

San Bernardino 

Community College 

District, Crafton Hills 

College: Performing Arts 

Center Replacement, 

San Bernardino County 

 

2020 Budget Act, Item 

6870-301-6087 (19); 

2021 Budget Act, Item 

6870-301-6087 (29) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

Sonoma County Junior 

College District, Santa 

Rosa Junior College: 

Tauzer Gym Renovation, 

Sonoma County 

 

2020 Budget Act, Item 

6870-301-6087 (10) 

Approve 

preliminary 

plans 

 

California Community 

Colleges (6870) 

 

West Hills Community 

College District, West Hills 

College Lemoore: 

Instructional Center 

Phase 1, 

Kings County 

 

 

 

2019 Budget Act, Item 

6870-301-6087 (59) as 

reappropriated by the 

2020 Budget Act 

Approve 

preliminary 

plans 
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California Community 

Colleges (6870) 

 

Los Angeles Community 

College District, East Los 

Angeles College: 

Facilities Maintenance 

and Operations 

Replacement, 

Los Angeles County 

 

2020 Budget, Item 6870-

301-6087 (9) 

Approve 

preliminary 

plans 

 

 


